

Technical Partners' Meeting Pézenas (F) 15-16 April 2010

Main findings of the Meeting

Chair: Ansieau Revaleor - Municipality of Pézenas

Coordination: **Giorgio Risicaris** and **Giuliano Borghi**

Participants: representatives from all partners Municipalities, Plovdiv (BG) excepted (see signature list).

Giorgio Risicaris [SEE PPT PRESENTATION]: presentation of results following visits to partners -> specific focus on major challenges and opportunities for each **partner** + discussion;

Single Partners' presentation of LAP main focus **[SEE PPT PRESENTATIONS]:**
Municipalities of Corfu –GR, Tirgu Mures – RO, Utrecht – NL, Faenza – IT, Pézenas – FR, Kedainiai – LT, Schwabisch Gmund – DE, Melissa -IT

Discussion about the proposed structure of project and WPs; identification of partners coordinating activities on thematic issues basis as follows:

WP 1: Ensuring coordination and management – LP

WP2: Developing and implementing exchange and learning activities on sustainable urban policies

- *Action 2.1 Development phase assessment - LP*
- *Action 2.2 Participation for economic and social sustainability - > **Tirgu Mures***
- *Action 2.3 Bioclimatic upgrade of historic public spaces and energy balance improvement and RE integration in historical buildings -> **Utrecht***
- *Action 2.4 Environmental sustainability of historical centres and performance indicators -> **Melissa TBC***
- *Action 2.5 strategies to improved economic performances in historical centres – **Schwabisch Gmuend***

Partners responsible for each action will take care of organising the thematic workshops

*WP3:Fostering the impact of project activities on local policies -> **Corfù***

WP 4 Taking part to the implementation of the capitalization process at programme level -> LP

WP 5 Developing and implementing communication on and dissemination of projects activities and outputs level -> LP



HISTORICENTRES_NET PROJECT – DEVELOPMENT PHASE

Monica Visentin - [SEE PPT PRESENTATION] The project communication plan: strategies, objectives and tools – Discussion and assessment

PROVISIONAL SCHEDULE OF MEETING AND WORKSHOPS

<i>Activity</i>	<i>Place</i>	<i>Period</i>
<i>KICK OFF MEETING</i>	<i>KEDAINIAI LT</i>	<i>22-23 SEPT2010</i>
<i>ACTION 2.2 WSHOP</i>	<i>TIRGU MURES</i>	<i>JANUARY 2011</i>
<i>ACTION 2.5 WSHOP</i>	<i>SCHWAEBISH GMUEND</i>	<i>MAY 2011</i>
<i>ACTION 2.3 WSHOP</i>	<i>UTRECHT</i>	<i>OCTOBER 2011</i>
<i>ACTION 2.4 WSHOP</i>	<i>MELISSA</i>	<i>JANUARY 2012</i>
<i>WP 3 MANAGING</i>	<i>CORFU'</i>	<i>MAY 2012</i>
<i>AUTHORITIES Coordination</i>		
<i>KICK OUT MEETING</i>	<i>FAENZA</i>	<i>OCTOBER 2012</i>

PROVISIONAL BUDGET BREAKDOWN PER PARTNER

<i>Partner</i>	<i>Budget</i>	<i>Responsability</i>
Melissa	Eur 44.000 + Eur 4.000	
Corfù	Eur 44.000 + Eur 4.000	
Schwaebisch-Gmuend	Eur 44.000 + Eur 4.000	
Utrecht	Eur 44.000 + Eur 4.000	
Tirgu-Mures	Eur 44.000 + Eur 4.000	
Kedainiai	Eur 44.000 + Eur 3.000	
Plovdiv	Eur 44.000	
Gotland	Eur 44.000	
Pézenas	Eur 44.000	

