

“ACTIVE TRAVEL NETWORK” PROJECT – OVERVIEW OF THE ACTIVITIES WHICH HAVE BEEN CARRIED OUT UNTIL FEBRUARY 2012

Prepared by Centre for Health and Development Murska Sobota

January 2012

Overview (in bullet points):

- + Identification of the stakeholders in the project
- + Preparations for the LSG establishment
- + LSG establishment on the 21st of April 2011:
 - 13 members (8 male and 5 female),
 - 7 LSG meetings and 1 internal meeting with the CHD-MS,
 - 28 meetings with the stakeholders and
 - 4 meetings with the project partners.
- + Mitja Kolbl, as a project coordinator at the Municipality of Ljutomer, did carry out, according to the law, the local procurement procedure and choose one of the tenders. Tenderer, Centre for Health and Development Murska Sobota, is carrying out the project activities as walking audit, elaboration of the Local action plan and promotional activities. Centre for Health and Development is also responsible for the preparation of a wider list of “soft” mobility measures to encourage active mobility in the Municipality of Ljutomer;
- + In June 2011 the Active Travel Audit was carried out:
 - 6 participants (4 male and 2 female);
 - 2 politicians, 2 planners and 2 representatives of the user groups





Connecting cities
Building successes



CENTER ZA ZDRAVJE IN RAZVOJ
CENTRE FOR HEALTH AND DEVELOPMENT
MURSKA SOBOTA

- ✚ In December 2011 a wider list of “soft” mobility measures for the City of Ljutomer was prepared, which is presenting the core of the Local action plan;
- ✚ In December 2011 photos of the different traffic situations in the City of Ljutomer have been taken with the purpose to present the good practice examples and the bad practice examples. These photos are presenting an important part of LAN.
- ✚ In January 2012 a proposal to carry out the small campaigns after the LAN will be finalized and published has been prepared. This is just a proposal therefore it would be necessary to present it to all LSG members for its approval (in February or March 2012). There is a plan to organize one-day event at the main city square with the different activities. Bike check, Nordic walking courses, skills measurements, risk factors measurements, road closure to the primary school for half an hour or for the whole hour in peak time (in whole week or month), road closure for the busses to the gymnasium (in whole week or month), press conference, promotion of the Ljutomer walking and bicycle map are presenting the small campaigns which can be connected in one-day event. The same one-day event with the same activities could be organized also in September 2012, with the goal to evaluate both events and on this way recognize if these conducted campaigns have affected on the travel behavior between target groups.
- ✚ In January 2012 a “draft” version of the Local action plan for the Municipality of Ljutomer has been prepared. This draft version was presented for the 1st time to the project partners from Weiz at the meeting in Ljutomer, which was held on 30th of January 2012. LAN will be finalized and published in February/March 2012 after the presentation of the selected small campaigns to the LSG members.