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It is an honour to present this Integrated Action Plan, prepared within the 
framework of the European URBACT In4Green network, an initiative led by 
our city that reflects Avilés’ commitment to a more sustainable and innovative 
industrial development model aligned with the challenges of the green 
transition. This document is the result of a collective effort that combines our 
city’s experience with shared learning alongside other European industrial 
regions which, like Avilés, are moving decisively towards the modernisation of 
their productive areas.

For decades, Avilés has been a city with a strong industrial identity and a clear 
vision for the future. We are aware that the transformation we are undergoing, 
more digital, greener and more collaborative, can only be addressed through 
an integrated and participatory approach. That is why this Plan has been 
built through cooperation between public authorities, businesses, technology 
centres, knowledge agents and citizens, following the URBACT methodology 
and strengthening the local innovation ecosystem.

In highlighting this collective nature, it is important to note that this Plan 
builds on Avilés’ long-standing tradition of consensus and on the city’s 
solid experience in coordinating multiple stakeholders in the development 
of strategic frameworks and shared action plans. Avilés has repeatedly 
demonstrated its ability to bring together public, private and social actors 
around a common vision, consolidating a governance model that facilitates 
broad, stable and future-oriented agreements.

This Integrated Action Plan is not an isolated element. It forms part of the 
city’s overall strategy and is linked to other strategic frameworks that guide our 
public action: the Avilés Innova Agreement, signed with social and economic 
stakeholders, and the Avilés Urban Agenda, which sets out the roadmap for 
sustainable and inclusive urban development. Together, these instruments 
shape a coherent vision that steers our policies towards a more resilient, 
competitive and environmentally responsible economic model.

I would like to thank all the individuals, organisations and companies that have 
contributed to its preparation, as well as the valuable exchange of knowledge 
with our partner cities in the In4Green network. Thanks to this shared work, 
Avilés reaffirms its European vocation and its determination to lead the 
transition towards a cleaner and more innovative industry.

With this Integrated Action Plan, Avilés takes another step forward in building 
a green, smart and collaborative future, made by everyone and for everyone.

Mariví Monteserín 
Mayor of Avilés

Mariví Monteserín 
Mayor of Avilés
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The In4Green network aims to strengthen the capacity of local 
stakeholders in industrial areas to overcome the barriers that 
hinder the transition towards  greener economies,  while remaining 
competitive and inclusive.

The overall challenge the network seeks to address is the green 
transition in small and mediumsized European cities with an industrial 
past. This is a significant challenge, as these areas face obstacles 
in adopting more sustainable practices due to their reliance on 
traditional industry and limited resources.

However, it is crucial to include these cities in the transformation 
towards a greener economy. They contribute significantly to 
the economic development of their territories and represent an 
important share of the EU’s employment and GDP. This requires 
leveraging their productive legacy while reducing dependence on 
carbon-intensive sectors and fostering sustainable innovation.

The green transition can be an opportunity to revitalize these areas, 
improve the quality of life of their inhabitants, and reduce pollution. 
To achieve this, it is necessary to build the capacity of public 
authorities and train industrial stakeholders. It is also essential to 
involve all interested parties and civil society in the development and 
implementation of local green transition policies.

Collaboration and networking are key to overcoming challenges 
and moving towards a more sustainable future. The modernization 
of industries and the improvement of urban management are 
fundamental elements in this process.

Only through the joint efforts of all actors involved will it be possible to 
lead the transformation towards a more efficient and environmentally 
friendly economy, improving the quality of life of their communities.

1. Green Transition in 
Industrial Cities

In short, 
the green transition in industrial 
cities is essential to achieving 
sustainable development. Despite 
the challenges, these areas 
have much to gain by adopting 
more sustainable practices and 
promoting innovation. By working  
together, a positive change can 
be driven, turning these cities into 
success stories of the transition 
towards a greener economy.

In the case of Avilés, this 
challenge is especially relevant, 
as its strong industrial base, 
with ten R&D centers linked to 
metallurgy and new materials, 
makes the city a living 
laboratory of how to reconcile 
industrial competitiveness with 
environmental sustainability.

	→ Northern Iberian Peninsula

	→ Highway Ruta de la Plata

	→ Highway Cantábrico 

	→ High-speed Train Connection

	→ Conmmuter Train Connection

	→ Near Asturias Airport

AVILÉS
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Avilés, located in the north of the Iberian Peninsula, combines 
its traditional port and industrial character with a strategic position 
within the Central Area of Asturias. The city enjoys a solid national 
territorial connectivity infrastructure, structured around the Ruta 
de la Plata motorway and the Cantábrico motorway, as well as 
the conmmuted and high-speed connection railway networks. Air 
connectivity is available thanks to its proximity to Asturias Airport. 
Avilés is the third largest city in its region in terms of population, with 
75,663 inhabitants in 2024: 39,981 women (52.8 %) and 35,682 
men (47.2 %), according to the INE annual population census.

The city has a birth rate of 4.33 births per thousand inhabitants 
in 2024, one of the lowest in the country, compared to a national 
average of 6.49. This low birth rate is combined with a high life 
expectancy, standing at 83 years, slightly below the national 
average of 84.01 years. This context reflects a pronounced process 
of demographic decline, characterised by population ageing and 
insufficient generational renewal, which represents an additional 
challenge for the future sustainability of the city’s human capital.

In terms of the labour market, the average unemployment rate in 
2024 stands at 10.12% in the Principality of Asturias, slightly below 
the national average (11.34%). In the case of Avilés, unemployment 
has shown a fluctuating trend over recent decades. It reached its 
peak following the industrial restructuring process in 2012, with 
8,359 unemployed persons, and rose again in 2020 as a result of 
the crisis, reaching 6,682 people. Since then, a sustained downward 
trend can be observed, with unemployment falling to 4,459 people 
in 2024, the lowest figure in the last fifteen years, according to data 
provided by Trabajastur, the portal of the Public Employment Service 
of the Principality of Asturias.

2. Avilés, 
 Baseline Diagnosis

75,663

4.55/1,000

6.61/1,000

Population Avilés 2024

Birth rate Avilés 2024

Birth rate Spain 2024

Women

52.8 % 47.2 %

Men

AVILÉS
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Regarding the structure of employment, according 
to SADEI data, Avilés recorded a total of 27,548 jobs 
in 2024. The services sector accounts for 76.1% of 
employment (20,955 jobs), followed by the industrial 
sector, which represents 17.2% of total employment, 
with 4,725 people employed. Within this sector, 
metallurgy and the manufacture of metal products play 
a particularly significant role, accounting for 10.6% of 
total employment (2,911 jobs). In addition, the metal 
processing industry represents a further 1.9% (532 jobs), 
consolidating the industrial sector as one of the key 
pillars of the city’s productive fabric.

Avilés has undergone significant economic changes 
in recent decades. Its traditionally steel-based industry 
suffered a steep decline in the 1980s. As a result, the 
city began a process of economic revitalization at the 
end of the following decade, which remains highly 
relevant today. Likewise, international crises have had a 
considerable impact on the Avilés territory.

Avilés aims to drive its economic growth through 
innovation and knowledge. The priority is to move 
towards economic diversification, where industrial 
modernization and the attraction of a technological 
business fabric are key development elements. “An 
innovative city, committed to research, knowledge, and 
intellectual capital, capable of creating and attracting 
companies that generate new value, creativity, and 
entrepreneurship” (EDUSI, 2017). Likewise, due to its 
strategic position in the Central Area of Asturias, Avilés 
is committed to a renewed conception as a commercial 
destination, leveraging its historical and tourist appeal.

The business fabric of Avilés is characterized 
by the predominance of small companies and 
microenterprises that often lack salaried staff. However, 
its strategic location has contributed to the attraction 
of multinationals with a strong impact on the local 
economy and employment. The case of ArcelorMittal 
is a prime example: it is the only fully integrated steel 
plant in Spain and has evolved its R&D strategy into a 
new structure with a main center organized into five 
sections focused on digitalization, decarbonization and 
sustainability, new product and process technologies, 
additive manufacturing, and shared services.

Adding to this is the presence of the Avilés “Isla de 
la Innovación” Science and Technology Park and the 
Principado de Asturias Business Park, which have 
helped update its industrial tradition by promoting 
innovation processes, strengthening the ICT sector, 
and collaborating with companies and stakeholders to 
train people in strategic sectors such as technology, 
metallurgy, and tourism.

AVILÉS
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Avilés stands out for its capacity for economic and 
competitive reinvention, successfully transforming its 
industrial legacy into a modern development model 
based on knowledge, research, and innovation. The 
city has managed to combine its industrial tradition 
with a focus on innovation, achieving sustainable 
modernization. Collaboration between the business 
community and public administrations has been key 
to transforming its economy, diversifying activities, 
and improving the quality of life of its inhabitants. This 
smart specialization model has positioned Avilés as a 
competitive city, ready to face future challenges and 
reaffirming its commitment to training, research, and 
sustainability.

Thus, the steel and metal industry in Avilés has focused 
on implementing a culture based on R&D&I, reaching 
its peak expression years later in the Manzana del Acero 
(“Steel Block”). This project involved the construction 
of the current research center that replicates all steel 
transformation processes and serves as a reference 
for testing and developing innovative technologies 
and industrial digitalization in the sector. This center is 
located within the Avilés “Isla de la Innovación” Science 
and Technology Park—a strategic choice, as this new 

industry is characterized by its interaction with numerous 
support services that must also integrate the same 
culture of innovation.

This example of industrial reconversion reflects a 
process that is still ongoing and enables Avilés, 
according to INE data, to be one of the urban functional 
areas with the highest industrial development in Spain. 
This area currently hosts ten R&D centers, almost 
all of them related to the modernization of industrial 
processes, especially those focused on more efficient 
and environmentally friendly new materials.

One of the main weaknesses to overcome is that Avilés’ 
industrial fabric is particularly energyintensive, making 
the implementation of sustainability measures more 
difficult. However, this challenge does not mean that 
certain companies and research centers have not made 
sustainability and the reduction of their carbon footprint 
a medium-term priority.

A major threat is that many sustainability measures are 
not well understood by the general population, requiring 
additional efforts in awareness-raising activities. 
Furthermore, sustainability policies and climate change 
have become controversial topics on the political agenda.

Avilés Transnational 
Meeting 
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At the national level, the Spain Industrial Policy 2030 sets out the 
most relevant political objectives for the sector, divided into ten 
lines of action, with the ninth dedicated to sustainability.

At the regional level, Asturias has also developed an Industrial 
Strategy for 2030, based mainly on the content and principles 
of the European Green Deal, and proposes several alternatives 
regarding governance and policy-making.

In this context, the Smart Specialization Strategy (S3) stands out, 
which aims to concentrate resources on those areas where each 
region has significant capacities and knowledge. Its purpose 
is to deploy a transformative innovation policy that enables 
competitiveness in Europe while addressing territorial challenges.

Local policies in Avilés have always been aligned with the 
European Union’s sustainability policies. This can be seen through 
the various social agreements reached by the City Council and 
social partners, such as the Avilés Avanza (2008-2012), Avilés 
Acurda (2012-2015), and Avilés Innova (2018-2023) plans.

All these agreements have materialized in the design of the Avilés 
Urban Agenda, a strategic document developed following the 
methodology established by the Spanish Ministry of Transport, 
Mobility and Urban Agenda.

The Urban Agenda is a strategic framework based on the criteria 
set by the 2030 Agenda, the United Nations New Urban Agenda, 
and the European Union Urban Agenda, seeking to achieve 
sustainability in urban development policies. It also serves as a 
working method and a process for all actors, both public and 
private, who operate in cities and aim for equitable, fair, and 
sustainable development within their respective fields of action.

The Avilés Urban Agenda sets out the roadmap that the city must 
follow in the coming years. The document contains 221 strategic 
actions to address the city’s needs. These actions are structured 
around five key pillars: urban action, social action, climate 
action, innovation, and smart governance, all aligned with the 
sustainability policies established by the European Union.

Currently, a new edition of the Avilés Innova pact is being 
developed together with social partners, aimed at fostering the 
municipality’s industrial and economic growth through new policy 
measures focused on attracting investment, supporting digital 
transition, and modernizing industrial facilities.

In addition, Avilés has funded previous actions through ERDF 
programs and other EU-funded initiatives, which have become 
a very important source of financing for the city. At the national 
level, the Recovery, Transformation and Resilience Plan is also a 
program from which Avilés has benefited, with projects financed 
by NextGenerationEU funds.

3. Existing Policies 
& Strategies

Within this framework, it is essential 
to highlight the role of the municipal 

development agency La Curtidora, 
which acts as a key instrument for 

implementing policies that support 
entrepreneurship and innovation.

AVILÉS
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→ ULG members in the city of Avilés are as follows

4. Urbact Local 
Group

Public Institutions Private Organizations

Avilés City Council
Port of Avilés

IDONIAL
CTIC
Trelia Data
Room2030

Chamber of Commerce of Avilés
Avilés Science & Technology Park 
Isla de la Innovación

FADE, Asturian Business Federation
Comisiones Obreras, Union Labour
Unión General de Trabajadores, Union Labour
Innovasturias
Asturian Quality Club
Smart City Cluster

Public Administration Companies and R&D Centers

Other Public Administration Civil society, Associations & 
Social Agents

SATEC
ArcelorMittal
Aguas de Avilés

The challenges faced by the ULG are not new; 
they consist of structural issues that cities have 
tried to resolve over the past decades. Addressing 
these matters from a transnational perspective and 
involving different cities with similar backgrounds 
appears to be a more than reasonable alternative to 
overcoming the difficulties that have not yet been 
solved when working in isolation.

Therefore, Avilés is willing to tackle these 
challenges from a different angle, opening itself to 
new solutions and initiatives that may arise from 
cooperation and joint work with other cities and 
municipalities.

Undoubtedly, the added value of participating in this 
network lies in basing the work on a participatory 
and proven approach, such as the URBACT Method, 
which can contribute to achieving the sustainable 
development the city aims for.

In this way, we hope to be able to implement new 
actions and policies that address local challenges 
and to build strong connections with relevant 
stakeholders across Europe.

As the local authority, the Avilés City Council, in 
collaboration with the ULG members, has funds and 

Diverse stakeholders attract and 
absorb good practices from cities

Nuria Canel Abanilla
FADE

These cooperation networks enable 
shared learning and joint progress

Manuel Campa Menéndez
Ayuntamiento de Avilés

A cross-cutting teamwork process of 
shared learning toward common goals

A shared learning process uniting 
entities around common goals.

José Manuel Rodríguez Baltar

Mercedes Garcia Martinez

CCOO

UGT

AVILÉS
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resources to secure financing for the development 
of the actions designed within the Integrated Action 
Plan. Normally, these types of actions are framed 
within a common strategy, as has recently been the 
case with the Avilés Innova pact, and the different 
municipal departments are involved depending on 
the specific line of action.

The URBACT Local Group of Avilés has played an 
active and consistent role throughout the entire 
duration of the project. Its members have not 
only participated directly in transnational actions, 
sharing learnings and experiences with the other 
partner cities, but have also maintained a stable 
working dynamic at the local level. In total, 12 group 
meetings were held, serving as spaces for debate, 
consensus-building, and the joint design of the 
actions included in the Integrated Action Plan.

These sessions were complemented by visits to 
best practices, allowing members to experience 
first-hand relevant initiatives in innovation and 
sustainability. Highlights include the CTIC Rural 
Tech, the sustainability measures promoted by the 
Port of Avilés, and the water digitalization initiatives 
developed by Aguas de Avilés.

In addition, the group benefited from the 
participation of external experts, who enriched 
the debate with advanced perspectives on key 
issues for the green transition: circular economy, 
energy communities, the Doughnut Economy, and 
the Draghi Report. These exchanges added value 
to the ULG’s work, giving greater strength to the 
proposals and facilitating their alignment with the 
most innovative trends in the fields of industry and 
sustainability.

Thus, the operation of the URBACT Local Group 
in Avilés has been characterized as participatory, 
dynamic, and action-oriented, ensuring that the 
Local Action Plan is the result of a collective process 
combining learning, exchange, and practical 
experimentation.

International meetings connect us 
with diverse entities from many cities

Laura García Hernández
Room2030

We actively disseminate In4Green 
best practices across Avilés industry

Antonio Gamba Camino
Cámara de Comercio

It has broadened our vision of 
initiatives across Europe

Luis García Riera
Trelia Data

In4Green enables tech-led participation 
and strong local and EU networks

Francisco Rojo González
CTIC

Avilés Urban Agenda – 5 key pillars

Good practices and networks drive a 
greener, more competitive industry

Daniel Fernández Poulussen
Idonial

In4Green connects innovative ideas 
with real solutions for greener industry

Beatriz Garcia Fanjul
Innovasturias

Our goal is to deliver the best 
technologies for In4Green good practices

Miguel Angel Lopez Peña
Satec

Collaborate across levels to implement 
measures for industrial areas like Avilés

Sandra Herrero Gallego
Club de calidad

AVILÉS
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The members of the  URBACT Local Group  aspire 
to build a city where innovation and industry are key 
pillars of economic and social development, with 
a commitment to modernizing infrastructures and 
transforming industry to make them sustainable, using 
resources more efficiently and promoting the adoption 
of clean technologies and industrial processes that 
contribute to the sustainable development of Avilés.

In addition, the group seeks to play a facilitating role so 
that local companies and R&D institutions can develop 
their own projects, with the goal of achieving the 
European Union’s objectives and positioning the city as a 
living laboratory to foster the green and digital transition.

The integrated approach of the plan is reflected in the 
diverse nature of the  URBACT Local Group,  which 
includes various municipal departments, social partners, 
associations, R&D centers, and companies. These actors 
have a strong tradition of joint work and cooperation 
across different areas, particularly when it comes to 
approving strategic and development plans (such as the 
Sustainable Mobility Plan, the Urban Agenda, or social 
consultation agreements).

All these plans take into account cross-cutting aspects 
such as gender perspective, sustainability, digitalization, 
and support for the most disadvantaged groups.

The challenges faced when implementing an integrated 
plan are common in this type of project, including 
resistance to change by certain organizations or the 
different, sometimes even conflicting-objectives and 

goals of the various entities involved in the territory. To 
overcome these challenges, it is essential to rely on the 
culture of agreement and consensus that exists in the 
area, a culture that has been demonstrated over the past 
20 years through negotiation processes that enabled the 
approval of various social consultation agreements and 
action plans in different fields.

The integrated approach is further strengthened by 
applying criteria such as interdisciplinarity, adopting a 
holistic perspective on the issues addressed in the plan, 
fostering coordination among different organizations, 
and ensuring the inclusion of all stakeholders. This helps 
to avoid duplication of actions and promote long-term 
sustainability.

5.

6.

Vision

Integrated Project 
Approach
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7. Five strategic objectives 
have been identified:

Strategic 
Objectives

Circular Economy Models

Promote joint agreements and projects with the 
business sector to integrate circular economy 
models, waste management, sustainable mobility, 
and energy efficiency.

Areas of Intervention:

Areas of Intervention: Areas of Intervention:

Areas of Intervention:

Areas of Intervention:

Public-private Collaboration

Strengthen the public-private collaboration model 
that brings together the work of the administration, 
the business community, and technology centers to 
attract and retain investment and talent.

Avilés Science and Technology Park

Position the Avilés Science and Technology 
Park Isla de la Innovación brand as a space 
for innovation and business leadership at both 
the national and European levels, through 
specialization in innovative and sustainable industry.

Digital Transition

Drive the digital transition of industrial SMEs by 
encouraging the adoption of digital technologies 
within Avilés’ small and medium-sized industrial 
enterprises.

Public Awareness

Raise public awareness of innovative and 
sustainable initiatives developed in the city, 
promoting the idea that an innovative city is one 
capable of creating employment and wealth while 
improving the quality of life of its inhabitants.

See Areas of 
Intervention →
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The above objectives impact the following areas of 
intervention (action areas identified in the Avilés Urban 
Agenda):

	→ City Model, Aims to prevent urban sprawl and 
revitalize the existing city by promoting inclusive and 
sustainable urbanization and fostering the capacity 
for participatory, integrated, and sustainable 
planning and management of human settlements.

	→ Climate Change, Seeks to prevent and reduce the 
impacts of climate change and improve the city’s 
resilience.

	→ Sustainable Resource Management and Circular 
Economy, Focuses on ensuring the sustainable 
management of resources and promoting a circular 
economy.

	→ Mobility and Transport, Seeks to enhance proximity 
and sustainable mobility through the promotion of 
efficient, accessible, and environmentally friendly 
transport systems.

	→ Urban Economy, Focused on promoting 
development-oriented strategies that support 
productive activities, the creation of decent jobs, 
entrepreneurship, creativity, and innovation, and 
on fostering the formalization and growth of SMEs, 
including access to financial services.

	→ Digital Era, Aims to modernize infrastructure and 
transform industries to make them sustainable, 
using resources more efficiently and promoting 
the adoption of clean, environmentally sound 
technologies and industrial processes.

8. Areas of 
Intervention

Climate change

Digital Era

Sustainable Resource 
& Circular EconomyMobility & Transport

Urban Economy

City Model
Inclusive and sustainable 

urbanization

Objectives 2, 3, 5

Objectives 1, 4, 5

Objectives 3, 4

Objectives 1, 3Objectives 1, 5

Objectives 1, 2, 3, 4, 5

Reduce the impacts of 
climate change

Modernize infrastructure and 
transform industries

Sustainable management 
of resources

Efficient, accessible, and 
environmentally friendly

Support productive 
activities and innovation
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9. Testing Action – Aviles 
Carbon Footprint

The testing action carried out in Avilés represents a clear example 
of collaborative co-design, the result of joint work by the members 
of the URBACT Local Group (ULG). Its participatory nature 
ensures that the action responds not only to the priorities of the 
administration and the business sector, but also to the expectations 
of social partners and intermediary organizations.

The testing action is framed within the strategic objectives of the 
Local Action Plan and is cross-linked with the areas of intervention 
identified in the Avilés Urban Agenda, such as Climate Change 
and Sustainable Resource Management and Circular Economy. In 
this way, the action reinforces the vision of a city moving toward 
sustainability and innovation through public-private cooperation.

Its added value lies in being a tool for awareness-raising and 
collective learning, essential for companies and society at large 
to understand the importance of adapting to the new scenarios 
of the green transition. It also facilitates anticipation of, and 
compliance with, emerging environmental regulations, positioning 
Avilés as a territory prepared to respond to Europe’s challenges in 
decarbonization, competitiveness, and industrial resilience.

Within this framework emerges the Avilés Carbon Footprint 
Project, which has provided companies with a free application 
to measure their carbon footprint (Scopes 1 and 2). To this end, 
a communication and company-recruitment campaign was 
deployed, along with awareness sessions and guidance for 
participating companies. During these sessions, information 
was provided on how to calculate the carbon footprint and 
understand its impact on greenhouse gas emissions, with the aim 
of encouraging possible emission-reduction measures.

Avilés Carbon Footprint is a first step toward a green and 
sustainable transition, enabling companies to quantify their 
environmental impact. By knowing their carbon footprint, 
companies can identify opportunities to optimize energy 
efficiency, reduce operating costs, and improve competitiveness 
in a market increasingly oriented toward sustainability. Detailed 
knowledge of their carbon footprint allows them to set clear and 
measurable emission-reduction targets, aligning with European 
decarbonization and climate-neutrality goals.
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The tool was made available to all companies in the city, with 
special emphasis on use by industrial companies linked to the 
entities that make up the Local Action Group.

In implementing this testing action, it is worth noting that the 
digital tool was developed by one of the Local Action Group 
members, Trelia Data, while another member, the Asturian 
Quality Club, played an active role in the recruitment phase 
and in the development of awareness activities. Other members 
also promoted the launch of the action through their respective 
communication channels.

During the initial phase, various materials were created to support 
communication and attract the interest of local organizations in 
the importance of calculating and reducing their carbon footprint, 
including:

	→ A project visual identity and several banners of different sizes 
for easy adaptation to member websites or social media posts.

	→ A dedicated project website with key content to support 
the recruitment campaign: access to the Carbon Footprint 
Calculator, a user guide, general information on what the 
carbon footprint is, information on the MITERD or Principality 
of Asturias Registry, and other relevant resources.

As mentioned above, an in-person awareness session was also 
organized to provide a meeting and exchange point and to give 
all interested parties the opportunity to expand on concepts or 
raise questions. This session was offered on two different days and 
times to provide alternatives for the target audience.

Throughout the process, 210 companies were contacted. 
Ultimately, 26 companies calculated their carbon footprint or 
began the calculation process, broken down as follows:

	→ 15 companies completed their carbon footprint calculation 
using the project’s calculator.

	→ 11 companies are still in the process of completing the 
calculation.

As a final assessment of the testing action, it is worth noting that 
the satisfaction of the companies that completed the action is very 
positive, even though the quantitative results fell short of initial 
expectations. This leads to the conclusion that it is necessary to 
strengthen awareness-raising and training efforts with companies 
so that they recognize sustainability-related actions as a strategic 
factor for the future, since these actions go beyond direct 
environmental impact and are closely linked to competitiveness, 
reputation, and business resilience.
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10. Actions to Be 
Developed

The set of actions included in this Local Action Plan is 
the result of a collective and participatory process, in 
which the members of the URBACT Local Group (ULG) 
have played a decisive role. Each entity has assumed 
responsibility for those lines of action that best match 
its experience, capabilities, and field of activity, thus 
ensuring a realistic implementation with a direct impact 
on the territory.

In addition, the development of these actions is not 
limited to the ULG members. The Avilés City Council and 
its partners have promoted collaboration agreements 
with key external institutions within the local, regional, 
and national ecosystem, such as the University of 

Oviedo, the Government of the Principality of Asturias 
(through the agency SEKUENS), and the Spanish State 
(through SEPIDES). These alliances expand the scope 
of the plan and ensure coherence with innovation and 
sustainability strategies at different levels of governance.

In this way, the proposed actions form a comprehensive 
framework for intervention that reinforces the strategic 
objectives of the project and connects directly with the 
intervention areas of the Avilés Urban Agenda. Together, 
they represent a shared commitment to moving towards 
a more innovative, sustainable, and competitive city, 
capable of leading the green and industrial transition 
within the European context.

Action

City Model

Expected Results Indicators Responsible 
Entity

Partners

Implementation of a 
comprehensive plan to regenerate 
degraded industrial areas, 
optimizing the use of land and 
vacant buildings for new industrial 
developments, fostering local 
economic growth.

Expansion of this space to boost 
research and development, 
attract high-impact technology 
companies, and consolidate 
Avilés as an innovation hub.

Creation of a training and talent 
attraction center, promoting 
collaboration with academic 
institutions and companies to 
strengthen professional skills in 
key sectors.

Square meters 
redeveloped in 
industrial land.
Square meters 
of new use in 
underutilized 
buildings.

Square meters 
made available.
Companies 
established.

Project launch.
Spaces linked to 
the project.

Avilés City 
Council

Avilés City 
Council

Avilés City 
Council

Social Agents
Business 
Associations
Technology 
Centers
SEPIDES

Social Agents
Business 
Associations
Technology 
Centers
SEPIDES

SEKUENS
EIBT
R&D Centers
Universities

Revitalization of 
Industrial Areas

Expansion of the 
Avilés Science 
and Technology
Park - Isla de la
Innovación

Development of 
the Talent Hub
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Action

Climate Change

Expected Results Indicators Responsible 
Entity

Partners

Following the 2024 testing action, 
implementation of an awareness 
campaign on the carbon 
footprint, including concepts such 
as the digital carbon footprint.

Launch of an information 
campaign aimed at citizens about 
the impact of climate change and 
pollution, promoting sustainable 
everyday practices.

Organization of a forum bringing 
together companies and entities 
to foster the development of 
sustainable industrial energy 
communities based on renewable 
energy and energy efficiency.

Promote sustainable artistic 
creation.
Connect art, science, and public 
policies.
Raise awareness of new territorial 
models and encourage citizen 
participation

Participating 
companies.

Participating 
companies.

Entities 
involved.
Participants.

Actions carried 
out.
Participants.

Avilés City 
Council

Avilés City 
Council

Avilés City 
Council

Avilés City 
Council

Quality Club
Chamber of 
Commerce
FADE
TRELIA DATA

Governments 
of Spain and 
Asturias

TRELIA DATA
IDONIAL

FAEN
FADE
Quality Club

Avilés Carbon 
Footprint

Climate Change 
Awareness
Campaign

Industrial Energy
Communities 
Forum

Biennial Climate 
Event–New 
Forums on 
Climate Change 
& Sustainability
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Action

Sustainable Resource & Circular Economy

Expected Results Indicators Responsible 
Entity

Partners

Implementation of digital solutions 
to optimize water management 
in Avilés, improving efficiency in 
water consumption and use of 
water resources.
 Creation of a digital platform to 
enable integrated management of 
the entire water cycle. agua.

Comprehensive diagnosis of 
circular economy opportunities 
in industrial zones, facilitating 
connections between companies 
and experts.
Design of training and awareness 
programs for companies on 
circular economy practices, 
fostering a more sustainable and 
efficient development model.

Ongoing support for companies 
in developing sustainability 
strategies, helping them assess 
and improve their environmental, 
social, and economic impact.

Creation of a collaborative space 
among companies, researchers, 
and startups focused on 
innovation in sustainable solutions 
and circular economy practices.

Incorporation of key data on 
green transition and sustainability 
into the Socioeconomic 
Observatory to measure 
indicators such as carbon 
footprint and energy efficiency.

Organization of a series of 
sessions where local companies 
share successful experiences and 
models of good environmental 
and social sustainability practices.

Percentage of 
decisions based 
on digital data.
Response rate to 
water incidents 
thanks to digital 
tools.
Level of 
automation 
in water 
management 
processes.

Actions 
implemented.
Participating 
companies.
Alliances signed

Actions 
implemented.
Participating 
companies.

Projects 
designed.
Participants.
Viable projects.

Reports 
published.
Platform uses.

Actions 
carried out.
Participants.

Avilés City 
Council
Aguas de 
Avilés

Avilés City 
Council
FADE

Avilés City 
Council
Quality Club

Avilés City 
Council
Quality Club

Aviles 
Science and 
Tecnology 
Park

Avilés City 
Council 

FADE 
SATEC

FADE
Avilés Science 
and Technology 
Park - Isla de la 
Innovación
Ayuntamiento 
de Avilés
SMART CITY 
Cluster
Innovasturias

Chamber of 
Commerce 
FADE 

Aviles City 
Council 
SMART CITY 
Cluster

SMART CITY 
Cluster

Chamber of 
Commerce
FADE

Digitalization of 
Integrated Water 
Management

Diagnosis 
and Training 
in Circular 
Economy for 
Companies

Avilés 
Sustainable

Green Hub

Exchange of 
Good Practices 
in Sustainability

Avilés 
Observatory
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Action

Mobility & Transport

Expected Results Indicators Responsible 
Entity

Partners

Establishment of a business 
mobility map, installation of 
electric vehicle charging stations, 
and promotion of sustainable 
transport through the definition of 
new routes and the development 
of awareness campaigns.

Participating 
companies.
Charging 
stations 
installed.
New routes 
implemented.

Avilés City 
Council

FADE 
Quality Club

Optimization 
of Sustainable 
Mobility in 
Industrial Areas

Action

Digital Area

Expected Results Indicators Responsible 
Entity

Partners

Information campaigns on the 
environmental impact of ICT in 
companies and how to reduce 
their carbon footprint.

Practical program to apply IoT 
and Big Data to improve the 
efficiency of smart cities (traffic, 
waste, water, etc.).

Personalized support for SMEs in 
their digitalization, prioritizing the 
integration of generative AI and 
data-driven processes.

Creation of resources (videos, 
guides, articles) to inform 
companies about the latest 
advances in artificial intelligence.

Actions carried 
out. Participants

Companies 
supported

Resources 
created. 
Activities 
carried out. 
Communication 
actions.

Actions carried 
out. 
Participants.

FADE

Avilés City 
Council

La Curtidora 
Bussiness 
Center
FADE

Avilés City 
Council

FADE
Chamber of 
Commerce
Avilés City 
Council

CTIC

SMART CITY 
Cluster

CTIC
Chamber of 
Commerce

Awareness on 
Digital Carbon 
Footprint

Training in IoT 
& Big Data 
for Urban 
Management

Acceleration 
of the Digital 
Transformation 
of SMEs

Dissemination 
of Technological 
Advances in AI
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Action

Urban Economy

Expected Results Indicators Responsible 
Entity

Partners

Continuation of programs aimed 
at promoting scientific and 
technological vocations among 
women, in order to reduce the 
gender gap in key sectors such as 
science, technology, engineering, 
arts, and mathematics.

Strengthening of initiatives such 
as “Emprender is possible”, 
“Discover Avilés, Innovative 
Territory” and “Innovation 
Afternoons”, promoting 
entrepreneurship and innovation 
within the Avilés community.

Training in sustainability, green 
business models and digitalization 
for companies and entrepreneurs, 
with emphasis on smart and 
sustainable infrastructures.

Creation of debate and outreach 
spaces on renewable energies to 
promote innovative solutions in 
the energy sector.

Launch of an urban hackathon 
with citizen participation to 
identify and develop open and 
collaborative solutions to the city’s 
climate challenges.

Actions 
carried out. 
Participants.

Actions 
carried out. 
Participants.

Companies. 
Entrepreneurs. 
Participants. 
Action plans 
developed

Events held. 
Exhibitors. 
International 
presence.

Participants. 
Proposed 
solutions.

Avilés 
Science & 
Technology 
Park (Isla 
de la 
Innovación)

Avilés City 
Council

Avilés City 
Council

Chamber of 
commerce

Avilés City 
Council
Innovasturias

FADE
Companies
R&D Centers
Secondary 
Schools

FADE
University
Companies
R&D Centers
Secondary 
Schools

Smart City 
Cluster
Chamber of 
Commerce
FADE
Quality Club

Avilés City 
Council
Principality of 
Asturias
Private 
companies

Companies
 NGOs

Promotion of 
STEM
Vocations 
among Women

Support for
Entrepreneurship 
& Innovation

Avilés Green 
Business & 
Smart Horizons

Forums on 
Renewable
Energies

Climate 
Hackathon
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1.	 Revitalization of Industrial Areas.  
Contributes to optimizing the use of land and 
underutilized buildings, facilitating the arrival of new 
investments and improving the competitiveness of 
the local economic fabric.

2.	 Expansion of the Avilés Science and Technology 
Park – Isla de la Innovación. 
Strengthens Avilés’ position as an innovation hub at 
the national and European scale, attracting high-
impact technology companies and consolidating 
R&D cooperation.

3.	 Development of the Talent Hub. 
Promotes training in strategic sectors, supports 
the retention and attraction of young talent, and 
strengthens collaboration between universities, 
companies, and technology centers.

4.	 Avilés Carbon Footprint. 
Encourages business awareness of sustainability, 
facilitates adaptation to regulatory requirements 
on decarbonization, and positions the city as a 
benchmark for a green industrial transition.

The selection of priority actions by the  URBACT 
Local Group   is the result of a joint analysis that 
assessed criteria such as the capacity to attract new 
investment and talent, alignment with the strategic 
objectives of the Local Action Plan, reinforcement of the 
competitiveness of the business fabric, and the response 
to challenges of sustainability, digitalization, and equal 
opportunities.

Each chosen action is justified by its transformative 
potential and its coherence with the intervention areas 
of the  Avilés Urban Agenda 

The eight actions selected as priorities and the reasons 
for their choice are:

11. Priority 
Actions

5.	 Green Hub. 
Provides a collaborative space focused on 
sustainability, drives innovation in the circular 
economy, and connects companies, startups, and 
researchers in transformative projects.

6.	 Promotion of STEM Vocations among Women. 
Reduces the gender gap in science and technology, 
fosters the development of human capital in high-
demand areas, and ensures equal opportunities in 
the labor market.

7.	 Support for Entrepreneurship and Innovation. 
Strengthens the local entrepreneurial ecosystem, 
diversifies the productive fabric, and generates new 
initiatives with added value for the urban economy.

8.	 Acceleration of the Digital Transformation of SMEs. 
Promotes the modernization of the business sector, 
drives the adoption of advanced technologies (AI, 
IoT, Big Data), and reinforces the competitiveness 
and resilience of local SMEs.

Taken together, 
these actions reinforce the ULG’s 
commitment to a model of innovative, 
sustainable, and competitive city, ready to 
lead green and digital transition processes 
within the European context.

ULG Meeting 
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Industrial Areas
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INTEGRATED ACTION PLAN

Implementation of a comprehensive plan to regenerate degraded 
industrial areas, optimizing the use of land and vacant buildings 
for new industrial developments, fostering local economic 
growth. The action focuses on the land of the former COK 
batteries of the old ENSIDESA steel plant. This action involves the 
creation of more than 300,000 square meters of land intended 
to be fundamental for the future of the municipality, continuing 
the industrial vocation of a portside industrial environment that 
aims to host modern, high tech companies.

Implementation Steps

	→ Conduct urban planning studies to assess the development 
potential of the industrial areas.

	→ Ongoing development of the regeneration project for the 
former COK battery area.

	→ Final approval of the modification of the urban planning 
regulations.

	→ Pending initiation of the land re parceling project and 
subsequent urbanization project.

	→ Design of an projects attraction policy in coordination with 
national and regional authorities.

Estimated cost.

Total.

10.5 million: Estimated cost of 
urbanization.

20%: Estimated increase for 
project drafting, taxes, and 
other associated expenses.

Responsibilities

	→ Avilés City Council: Promotion and processing of 
urban planning and management instruments up to 
the generation of new plots. Subsequent granting of 
construction permits. Collaboration with other entities 
to attract strategic investments to the municipality.

	→ SEPIDES: Owner of the COK battery site, responsible 
for drafting technical documents, executing the 
urbanization works, and commercializing the resulting 
plots.

	→ Social stakeholders, business associations, and 
technology centers: Participated in the planning 
modification phase, contributing their interests and 
needs.

Estimated Costs

€12.6/million
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2026 2027 2028

Approval of the re parceling project:  
1 year.

Approval of the urbanization project:  
1 year.

Execution of urbanization works:  
2 years.

Investment attraction and land 
commercialization: 2028.

Monitoring Indicators

	→ Redeveloped industrial land area (m²).

	→ Area of underutilized buildings put to 
new use (m²).

	→  Area allocated for business use

	→  Companies established in the area

Risk Mitigation
Urban planning risk  
delays in the processing of planning and 
management instruments. 
Measure: early planning and inter 
administrative coordination.

Financial risk 
cost increases. 
Measure: search for co financing and 
periodic budget reviews.

Low demand risk 
limited attraction of companies to occupy 
the new plots.   
Measure: industrial promotion campaigns, 
incentives for settlement, and collaboration 
with business associations.

Environmental risk 
impacts derived from contaminated soils or 
obsolete infrastructures. 
Measure: preliminary environmental impact 
studies and planning of corrective measures.

Funding Sources
Spanish State Administration, 
through SEPIDES.
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Implementation of a comprehensive plan to regenerate degraded 
industrial areas, optimizing the use of land and vacant buildings 
for new industrial developments, fostering local economic 
growth. The action focuses on the land of the former COK 
batteries of the old ENSIDESA steel plant. This action involves the 
creation of more than 200,000 square meters of land intended 
to be fundamental for the future of the municipality, continuing 
the industrial vocation of a portside industrial environment that 
aims to host modern, high tech companies.

Implementation Steps

	→ Processing and approval of the General Urban Development 
Plan Revision (RPGO), which includes the detailed planning of 
the new central area of the park.

	→ Processing and approval of the land re parceling project.

	→ Processing and approval of the urbanization project.

	→ Execution of the urbanization works.

	→ Design of an investment attraction policy in coordination with 
national and regional authorities.

Estimated cost.

Total.

13.5 million: Estimated cost of 
urbanization cost according to 
the RPGO.

20%: Estimated increase for 
for project drafting, taxes, and 
other associated expenses.

Responsibilities

	→ Avilés City Council: Promotion and processing of 
urban planning and management instruments up 
to the generation of new plots. The execution of 
the urbanisation works shall be carried out at the 
expense of the landowners. Subsequent granting of 
construction permits. Collaboration with other entities 
to attract strategic investments to the municipality.

	→ SEPIDES: Majority owner of the area,  responsible for 
the financing of the management instruments and of 
the urbanisation projects and works and marketing the 
resulting plots.

	→ Social stakeholders, business associations, and 
technology centers: Participated in the planning 
modification phase, contributing their interests and 
needs.

Estimated Costs

€16.2/million
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Approval of the RPGO:  
1.5 years.

Approval of the re parceling project:  
1 year.

Approval of the urbanization project:  
1 year.

Execution of the urbanization works:  
2 years.

Investment attraction and land 
commercialization: 2028.

Monitoring Indicators

	→ Area allocated to shared services

	→ Area made available for business 
establishment (m²)

	→ Number of companies established

Risk Mitigation
Urban planning risk  
delays in the processing of planning and 
management instruments. 
Measure: early planning and inter 
administrative coordination.

Financial risk 
cost increases or insufficient funding.
Measure: search for co financing and 
periodic budget reviews.

Low demand risk 
limited attraction of companies to occupy 
the new plots.  
Measure: industrial promotion campaigns, 
incentives for settlement, and collaboration 
with business associations.

Environmental risk 
impacts derived from contaminated soils or 
obsolete infrastructures. 
Measure: preliminary environmental impact 
studies and planning of corrective measures.

Funding Sources
Spanish State Administration, 
through SEPIDES.

2025 2026 2027 2028
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Creation of a training and talent attraction center, promoting 
collaboration with academic institutions and companies to 
strengthen professional skills in key sectors. The Talent Hub is 
an urbanindustrial space for innovation, research, specialized 
training, and entrepreneurship, driven by the Avilés City Council, 
the Principality of Asturias (through SEKUENS), and other local 
stakeholders. It will be located on the land freed up by the 
former Valliniello high school in Avilés. The new space will host 
a Postgraduate Industrial Studies Center (training tailored to 
local industry), research and R&D spaces for companies, and an 
accelerator for industrial companies and spinoffs.

The site covers a total area of 13,000 m², of which 1,867.15 m² will 
be allocated to offices and co-working spaces, and 3,200 m² to 
industrial units hosting R&D projects.

Implementation Steps

	→ PDrafting and approval of the rehabilitation and adaptation 
project for the existing buildings.

	→ Contracting of rehabilitation works.

	→ Execution of the rehabilitation and functional adaptation 
works for the spaces.

	→ Equipment and commissioning of the center.

The first phase has already been 
committed.

Responsibilities

	→ Avilés City Council: Processing of construction, 
installation, and opening permits, as well as mediation 
between the Principality of Asturias, universities, and 
technology centers.

	→ SEKUENS: Owner of the site, responsible for the 
execution of the rehabilitation works.

	→ University of Oviedo, Nebrija University, technology 
centers, and innovative technologybased companies 
(Room 2030, NextPangea): Participate in the drafting 
phase of the projects, providing their interests and 
needs.

Estimated Costs

€6/million
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Completion of technical projects: 
2025.

Contracting of works:  
2025–2026.

Execution of works:  
1.5 years.

Commissioning of the center:  
2027.

Monitoring Indicators

	→ Effective launch of the project.

	→ Usable surface area of the spaces made 
available.

	→ Companies and projects using the 
facilities.

Risk Mitigation
 Technical risk 
difficulties in rehabilitating old buildings.
Measure: detailed preliminary studies and 
specialized technical supervision.

Financial risk 
costs higher than expected or delays in the 
arrival of funds. 
Measure: conservative budget planning and 
diversification of funding sources.

Low participation risk 
limited involvement of universities or 
companies. 
Measure: preliminary framework agreements 
with key entities and design of spaces 
adapted to their needs.

Administrative delay risk 
delays in permits or authorizations. 
Measure: early coordination with municipal 
technical services and planning of realistic 
timelines. 

Funding Sources
European grants channeled 
through the Principality of 
Asturias and managed by 
SEKUENS.

2025 2026 2027
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Action aimed at supporting local industrial 
companies in calculating and registering their 
carbon footprint (Scopes 1 and 2) in the National 
MITECO Registry, as well as in raising awareness 
and providing training on key concepts such as 
the digital footprint and the calculation of Scope 3, 
with a view to possible registration in the regional 
registry of the Principality of Asturias. Each year, 
the goal is to work with 10 companies, reaching a 
total of 40 during the period 2026–2030.

Responsibilities

	→ Avilés City Council: leadership of the action, alignment 
with local policies, and provision of spaces and 
material resources for the development of the action.

	→ Asturian Quality Club: technical coordination, 
operational execution, training, and technical 
assistance.

	→ Avilés Chamber of Commerce: dissemination and 
recruitment of companies.

	→ FADE: liaison with the local business community and 
support for participation.

Estimated Costs

€9,000/year

Implementation Steps

	→ Dissemination and recruitment of 
companies through a multichannel 
communication campaign.

	→ Selection of 10 industrial SMEs in the 
municipality per annual edition.

	→ Institutional presentation day and first 
training session.

	→ Training on carbon footprint (Scopes 
1, 2, and 3) and digital footprint.

	→ Personalized technical assistance: 
company visits, data validation, 
identification of minimization plans.

	→ Third training session: footprint 
calculation, preparation of reports, 
and reduction plans.

	→ Technical assistance for registration 
in the MITERD and Principality of 
Asturias registries.

	→ Closing session: presentation of 
results, delivery of certificates, and 
dissemination of good practices.

	→ Followup and evaluation: indicators, 
surveys, and annual results report.
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Month 1–2: Dissemination and recruitment of 
companies.

Month 2: Presentation and initial training.

Month 3: Training on carbon and digital 
footprints.

Month 4: Technical visits to companies.

Month 5: Training on calculation and registration.

Month 6: Support for registration in the MITERD 
and regional registries.

Month 7: Closing session and dissemination of 
results.

Month 8: Evaluation and annual report.

Monitoring Indicators

	→ Number of participating companies per 
year (10).

	→ Number of registrations in the National 
MITECO Registry.

	→ Number of people trained in carbon and 
digital footprint.

	→ Percentage of companies intending to 
continue towards Scope 3 calculation.

	→ Level of business satisfaction 
(postproject survey).

	→ Number of media and social media 
impacts.

Risk Mitigation
Low business participation 
Measure: awareness campaigns and 
dissemination of tangible benefits.

Technical difficulties of companies  
Measure: practical training and tailored 
technical support.

Regulatory changes  
Measure: continuous updating of the 
technical team.

Lack of business continuity 
Measure: postproject followup and 
reinforcement towards Scope 3.

Need for external funding 
Measure: early identification of calls and 
active search for partners or cofinanciers to 
ensure the viability of the action.

Funding Sources
Need for complementary 
funding through external 
calls (regional, national, or 
European) in the field of green 
transition and sustainability.
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The Green Hub is conceived as a continuation space for 
the Local Action Group (ULG), hosted in Espacio Maqua 
and promoted by the Avilés Science and Technology 
Park (Avilés Science and Technology Park - Isla de la 
Innovación). It will serve as a permanent forum for debate, 
exchange of experiences, and cocreation of solutions 
focused on sustainability and industrial innovation. Its main 
mission is to evaluate the Integrated Action Plan annually 
and to address, each year, a specific challenge defined 
collaboratively.

Own resources provided by Avilés 
Science and Technology Park - Isla de la 
Innovación (technical staff and spaces)

Approx.

Implementation Steps

	→ Creation of the Green Hub as a 
permanent continuation forum of the ULG 
in Espacio Maqua.

	→ Establishment of a calendar of annual 
meetings.

	→ Facilitation of debate sessions, exchange 
of experiences, and evaluation of the 
implementation of the Integrated Action 
Plan.

	→ Annual definition of a specific challenge to 
be worked on collaboratively.

	→ Development of proposals, agreements, 
and recommendations derived from each 
challenge.

	→ Dissemination of results and lessons 
learned to the local ecosystem.

Responsibilities

	→ Avilés Science and Technology Park - Isla de 
la Innovación: Leadership, management of 
Espacio Maqua, and coordination of the Green 
Hub.

	→ Avilés City Council: Institutional support, 
provision of technical staff, and supply of basic 
resources.

	→ Expanded ULG (companies, R&D centers, civil 
society, public institutions): Active participation 
in meetings and annual challenges.

	→ Smart City Cluster: Linking the proposed 
challenges with smart strategies related to 
sustainability and leading the search for 
external funding to address the challenges 
raised in the Green Hub.

Estimated Costs

€4,000/year
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Quarterly Green Hub  
meetings.

Annual review of the  
Integrated Action Plan.

Each year a specific challenge will be addressed, 
with the first challenge (Year 1) being the 
launch of Sandbox spaces in Avilés to provide 
companies and R&D centers with experimental 
environments.

Monitoring Indicators

	→ Number of annual meetings held.

	→ Number of participants per meeting.

	→ Annual challenges defined and 
addressed.

	→ Solutions or proposals generated for 
each challenge.Level of participant 
satisfaction.

	→ Impact and dissemination of results.

Risk Mitigation
Low participation 
Measure: strengthen outreach and involve 
key stakeholders through personalized 
invitations.

Lack of continuity in challenges 
Measure: plan in advance and link 
challenges to local priorities.

Need for external funding for specific 
challenges  
Measure: active search for calls and 
specific sponsorships to sustain the annual 
challenges.

Funding Sources
Avilés Science and Technology Park - 
Isla de la Innovación (own resources for 
meetings and coordination).

Need for external funding for specific 
challenges (regional, national, or 
European calls, as well as publicprivate 
collaboration).
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This program arises from an explicit 
demand by local R&D centers and industrial 
companies, which report increasing 
difficulties in filling certain technical and 
scientific positions. In their own words: “if 
we want to be competitive, we cannot allow 
almost 50% of the student population to 
avoid choosing options related to science 
and technology.” Starting from this point, 
the action aims to promote scientific, 
technological, engineering, and mathematics 
(STEM) vocations among secondary school 
students, reducing the gender gap and 
providing nearby role models. The program 
combines awareness sessions with the 
development of practical challenges linked 
to sustainability, supervised and led by 
prominent local women in STEM fields. 
It will be held annually and will continue 
throughout the 2026–2030 period.

Organization of sessions, challenges, 
materials, and logistics.

Approx.

Inkind contributions: 
companies and centers 
(challenges, visits, spaces).

Implementation Steps

	→ Design of STEM itineraries in 
collaboration with schools, 
companies, and technology entities.

	→ Launch of a call for participation by 
secondary school students.

	→ Organization of sessions with female 
role models in STEM fields (talks, 
round tables, inspiring testimonies).

	→ Development of practical 
sustainability challenges designed 
with companies and R&D centers 
and supervised by professional 
women.

	→ Visits to companies and R&D facilities 
related to the challenges.

	→ Final presentation of challenges and 
experiences in an open event for the 
educational and business ecosystem.

Responsibilities

	→ Avilés Science and Technology Park - Isla de la 
Innovación: overall coordination, relations with schools 
and companies.

	→ Avilés City Council and FADE : institutional support, 
dissemination, and accompanying resources.

	→ Collaborating R&D centers, FADE,  and companies: 
design of challenges and provision of spaces for visits.

	→ Schools: selection of participants and student support.

	→ Local female role models: mentors for the practical 
challenges.

Estimated Costs

€6,000/year
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Months 1–2: Codesign of the program with 
schools and partner companies.

Month 3: Launch of the call and  
dissemination.

Months 4–6: Development of workshops, 
challenges, and visits.

Month 7: Final event with presentation of 
experiences and results.

Month 8: Impact evaluation and preparation of 
the annual report.

Monitoring Indicators

	→ Number of secondary school students 
participating (target: 200 per edition).

	→ Number of challenges developed and 
completed.

	→ Number of sessions and visits held.

	→ Number of female mentors of 
challenges.

	→ Level of satisfaction of participants and 
schools.

	→ Increase in interest in STEM studies 
(measured with pre and postactivity 
surveys).

Risk Mitigation
Gender stereotypes 
Measure: positive communication 
campaigns with local and national role 
models.

Low availability of mentors and difficulty 
identifying role models 
Measure: diversification of collaborations 
with different entities and professionals.

Coordination difficulties with schools 
Measure: early planning and adaptation to 
the school calendar.

Funding Sources
Avilés City Council.

Avilés Science and Technology 
Park - Isla de la Innovación.

Specific calls in the field of 
equality and STEM (regional, 
national, and European).
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11.7. Support For Entrepreneurship 
And Innovation
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La Curtidora has a business advisory program with more than 
thirty years of experience, which has served as a reference in 
supporting the creation and consolidation of companies in Avilés. 
This action proposes complementary lines that strengthen this 
ecosystem and foster an entrepreneurial, innovative, and scientific 
culture, both in the educational community and among citizens. 

The main lines are:

Emprender is Possible  aimed at vocational training and high 
school students, presenting available resources in Avilés for 
entrepreneurship, along with testimonies from entrepreneurs 
leading innovative projects in different sectors.

Discover Avilés, Innovative Territory  aimed at students from the 
University of Oviedo, bringing them closer to the city’s resources 
and highlighting the role played by R&D centers in Avilés in 
industrial and technological transformation.

Innovation Afternoons  open to the general public, showcasing 
existing innovation projects in Avilés, highlighting the role of local 
scientists and researchers, and addressing disruptive topics of 
common interest such as health, artificial intelligence, or energy 
efficiency.

Provision of incubation spaces for university projects  making 
facilities managed by La Curtidora available, such as the Business 
Center, Espacio Maqua, and the future Talent Hub, for the 
development and acceleration of business projects promoted by 
the University of Oviedo.

Organization of sessions, visits, 
incubation, materials, and logistics

Approx.

Inkind contributions: 
professional time, provided 
spaces, and collaborations 
from local entities.

Implementation Steps

	→ Coordination with schools, the 
University of Oviedo, and scientific 
entities to plan activities.

	→ Design of sessions adapted to each 
line (educational, university, civic, and 
incubation).

	→ Identification of entrepreneurs, 
researchers, and key professionals.

	→ Execution of interactive sessions, 
visits, talks, and incubation programs.

	→ Creation of a university space in 
La Curtidora and linkage with the 
Business Center, Espacio Maqua, 
and the Talent Hub.

	→ Final meetings with synthesis of 
learnings and conclusions.

	→ Evaluation of impact in terms of 
interest, participation, and perception 
of the local ecosystem.

Responsibilities

	→ La Curtidora: overall coordination, organization of 
activities, and management of incubation spaces.

	→ Avilés City Council: institutional support and funding.

	→ FADE: Institutional support and support in the 
identification of projects of interest and the design of 
specific actions

	→ University of Oviedo: project selection, technical 
support, and connection with the university 
community.

	→ Schools: student selection and logistical coordination.

	→ Local entrepreneurs, scientists, and researchers: 
providing testimonies and experiences.

Estimated Costs

€20,000/year



AVILÉS

35

INTEGRATED ACTION PLAN
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And Innovation
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Months 1–2: Planning with schools, University, 
and stakeholders.

Months 3–6: Execution of Emprender es Posible 
(vocational training and high school).

Months 3–9: Definition of acceleration and 
incubation spaces for university projects in La 
Curtidora, Espacio Maqua, and the future Talent 
Hub.

Months 3–12: Cycle of Innovation Afternoons 
(sessions open to citizens).

Months 9–12: Discover Avilés, Innovative 
Territory (visits and activities with university 
students).

Month 12: Balance and presentation of results.

Monitoring Indicators

	→ Number of vocational training, high 
school, and university students 
participating.

	→ Number of schools and faculties 
involved.

	→ Number of citizens participating in 
Innovation Afternoons.

	→ Number of university projects incubated 
in La Curtidora, Espacio Maqua, or the 
Talent Hub.

	→ Number of entrepreneurs, scientists, and 
researchers involved.

	→ Satisfaction level of participants and 
collaborating entities.

Risk Mitigation
Low student or citizen participation  
Measure: tailored dissemination campaigns 
for each audience.

Lack of availability of role models and visits  
Measure: creation of a stable network of 
collaborators.

Coordination difficulties  
Measure: early planning with schools, 
University, and entities involved.

Low participation in incubation programs  
Measure: specific incentives, support, and 
personalized followup.

Funding Sources
Avilés City Council.

La Curtidora.

Collaboration with educational, 
business, and R&D entities.
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11.8. Acceleration of the Digital 
Transformation of SMES
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The action seeks to promote the digitalization of small and 
mediumsized enterprises (SMEs) in Avilés, with particular 
emphasis on the industrial sector, where digital transition can 
become a driver for environmental sustainability, reduction of 
energy and material costs, and improved competitiveness.

Currently:

FADE and the Chamber of Commerce  un support programs for 
SMEs’ digital transformation.

CTIC  through its digitalization office located in La Curtidora 
under a cooperation agreement, provides permanent advisory 
services and digital diagnostics for SMEs.

Avilés Science and Technology Park - Isla de la Innovación  
through the Disruptive platform, provides information and 
awareness actions on emerging technologies.

The action proposes to coordinate and articulate these capacities 
within a common framework, strengthening the connection 
with the municipality’s industrial companies and designing 
joint awareness campaigns, as well as coordinated external 
projection actions in national and international forums related to 
digitalization and sustainability.

Coordination, campaigns, diagnostics, 
awareness, and participation in forums.

Approx.

Inkind contributions: 
collaborating entities 
(consulting, trainers, spaces, 
technical support).

Implementation Steps

	→ Establishment of a stable 
coordination mechanism among 
FADE, Chamber of Commerce, 
CTIC, Avilés Science and Technology 
Park - Isla de la Innovación, and La 
Curtidora.

	→ Execution of digital diagnostics for 
industrial SMEs by CTIC.

	→ Design and launch of specific 
campaigns aimed at the industrial 
sector, demonstrating the benefits 
of digitalization for sustainability and 
competitiveness.

	→ Organization of joint activities within 
the framework of the Disruptive 
platform to raise awareness about 
emerging technologies.

	→ Coordination for participation in 
national and international forums 
on digitalization and industrial 
sustainability.

	→ Joint search for funding (regional, 
national, and European) to 
strengthen the efficiency of the 
actions.

Responsibilities

	→ FADE and Chamber of Commerce: support programs, 
training, and dissemination for the industrial sector.

	→ CTIC (Office in La Curtidora): digital diagnostics and 
specialized advisory services.

	→ Avilés Science and Technology Park - Isla de la 
Innovación (Disruptive Platform): awareness of 
disruptive technologies and external projection in 
forums.

	→ La Curtidora: local coordination and logistical support.

	→ Avilés City Council: institutional leadership and 
promotion of coordination.

Estimated Costs

€30,000/year
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Months 1–2: Creation of a coordination table 
among entities (FADE, Chamber, CTIC, Avilés 
Science and Technology Park - Isla de la 
Innovación, La Curtidora, City Council).

Months 3–4: Design and launch of joint 
campaigns for industrial companies.

Months 5–10: Execution of actions and 
coordination of participation in national and 
international forums.

Months 11–12: Evaluation of results and joint 
search for funding for actions the following year.

Monitoring Indicators

	→ Number of participating industrial 
companies.

	→ Number of digital diagnostics conducted 
by CTIC.

	→ Number of joint campaigns developed 
and their reach.

	→ Number of national and international 
forums attended by Avilés.

	→ Number of jointly funded initiatives.

	→ Increase in the level of digital maturity 
and environmental sustainability of 
participating companies.

Risk Mitigation
Duplication of initiatives 
Measure: coordination mechanisms among 
entities.

Low participation of the industrial sector 
Measure: specific campaigns and 
testimonials from local companies.

Resistance to digital change  
Measure: personalized support and 
emphasis on environmental and economic 
sustainability

Budget limitations 
Measure: active search for external funding 
and collaborative projects.

Technological obsolescence 
Measure: constant updating of content and 
connection with specialized forums.

Funding Sources
Avilés City Council.

FADE and Chamber of 
Commerce (own programs).

CTIC (agreement in La 
Curtidora).

Avilés Science and Technology 
Park - Isla de la Innovación 
(Disruptive Platform).

Regional, national, and European 
calls related to digitalization and 
industrial sustainability.

AVILÉS
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12. Implementacion 
Framework

The overall responsibility for the implementation and monitoring 
of the Integrated Action Plan (IAP) will lie with the Avilés City 

Council, through the Department of Urban and Economic 
Development, which will act as the coordinating body. To 
reinforce this governance, a Coordination and Evaluation 

Committee of the IAP will be created within the framework of 
the Avilés Innova Pact, in which this Plan is framed.

12.1. Gobernance

Composition 
Avilés City Council (Department of 
Urban and Economic Development).

FADE (Asturian Federation of 
Entrepreneurs).

CCOO (Workers’ Commissions).

UGT (General Union of Workers)

Technical Secretariat 
The Department of Urban and Economic Development 
will act as the technical secretariat, responsible for:

	→ Preparing meeting calls and minutes.

	→ Compiling monitoring indicators.

	→ Preparing annual progress reports and proposing 
corrective measures.

Operating Rules 

	→ Ordinary annual meeting: 
March of each year of Plan 
implementation.

	→ Extraordinary meetings: when 
requested by any party.

	→ Call for meetings: fifteen (15) 
days in advance, including 
agenda and supporting 
documents.

Operational Articulation 
The Committee may rely on 
technical working groups or the 
Green Hub to promote specific 
actions, review progress with 
companies and R&D centers, and 
identify new challenges linked to 
the green and digital transition.

Main Functions 

	→ Coordinate the implementation of the IAP actions and 
ensure alignment with the Avilés Innova Pact.

	→ Monitor the overall Plan, evaluating progress, results, 
and indicators.

	→ Assess intermediate and final impacts, identifying 
adjustment needs.

	→ Redirect or revise actions when necessary, including 
deadlines, scope, and priorities.

	→ Facilitate publicprivate cooperation and dialogue with 
other administrations and funding programs.
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The participatory methodology that characterized the design 
phase will continue during implementation through the 

transformation of the URBACT Local Group into the “Green 
Hub,” which will act as the operational arm of the Integrated 

Action Plan and as a permanent collaborative innovation 
platform. The Green Hub, hosted in Espacio Maqua and driven 
by the Avilés Science and Technology Park (PCT), will operate 

as a stable forum for debate, learning, and cocreation of 
solutions around the green and digital transition.

Its operation will be based on:

12.2. Participation and Continuity 
of the Local Group

Regular meetings
Four per year, open to entities 
already in the Local Group and 
new stakeholders (companies, 
R&D centers, business 
associations, citizens)

Definition of new projects and 
challenges for the city
In addition to monitoring the IAP, the Green Hub will 
act as a local working node for the Interreg Europe 
JETSKIR project, in which Avilés participates as a partner. 
Through JETSKIR, the Green Hub will foster a just and 
green industrial transition, share best practices with other 
European regions, support industrial decarbonization, 
encourage economic diversification, and ensure that 
industrial transformation is socially inclusive.

Annual challenge 
Each year a specific challenge will be defined in line 
with the IAP objectives (industrial decarbonization, 
digitalization, circular economy, quality employment, 
etc.) to be worked on collaboratively.

This collaboration 
will bring to the local ecosystem 
the planning, funding, and 
evaluation tools developed within 
the European project, ensuring 
that citizen participation and 
stakeholder involvement evolve 
into a permanent platform 
connecting the IAP with other 
European programs.

Continuous evaluation 
Serving as a space to assess Plan 
progress, propose adjustments, 
share best practices, and 
coordinate communication and 
awareness actions.

AVILÉS
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The implementation of the Integrated Action Plan (IAP) will 
require mobilizing diverse financial resources, combining public 

funds, private contributions, and the own resources of the 
stakeholders to guarantee the viability of the actions and their 

longterm sustainability.

12.3. Financing 
Strategy

Commitment of Local 
Action Group members
Many of the actions in the IAP 
will be carried out with the own 
resources of the entities forming 
the Local Action Group. These 
entities will allocate human 
and material resources for the 
initiatives or participate directly 
in the search for external funding 
when necessary.

Financial coordination 
mechanism
The IAP Coordination and 
Evaluation Committee, within the 
Avilés Innova Pact, will lead the 
funding strategy, supported by 
the Green Hub as an operational 
coordination space to identify 
calls, prepare collaborative 
projects, and seek publicprivate 
partnerships

Main funding lines 
European funds: instruments such as ERDF, Horizon 
Europe, LIFE, Interreg Europe, and other specific calls 
linked to the green transition, industrial digitalization, 
and the circular economy.

National and regional funds: programs of the 
Government of the Principality of Asturias (SEKUENS) 
and collaboration with SEPIDES as a strategic partner 
for industrial area revitalization and technological 
modernization projects.

Private investment: involvement of local companies and 
strategic investors in flagship projects (e.g., Revitalization 
of Industrial Areas, expansion of the Science and 
Technology Park, or the Talent Hub) through 
publicprivate cofinancing schemes.

Actions with  
secured funding 
Urban projects requiring 
significant investment (such as 
the Revitalization of Industrial 
Areas, expansion of the Science 
and Technology Park, or the 
Talent Hub) already have funding 
approved by the regional and 
national governments, ensuring 
resources for highimpact 
interventions. Objectives of the financing strategy 

	→ Ensure the economic viability of priority actions 
beyond URBACT funding.

	→ Maximize the leverage effect of European, national, 
regional, and own resources.

	→ Strengthen publicprivate cofinancing, ensuring 
business sector participation in green and digital 
transition investments.

AVILÉS



41

INTEGRATED ACTION PLAN

12.4. Global 
Timeline

Objective: consolidate governance, launch initial projects, 
and secure initial resources.

Key milestones: formal constitution of the Coordination and 
Evaluation Committee; launch of the Green Hub; start of 
lowcost priority actions financed with own resources (digital 
diagnostics, circular economy training, awareness programs, 
STEM vocations, SME acceleration); start of collaboration 
with the Interreg Europe JETSKIR project.

Objective: execute highimpact urban and industrial actions, 
ensuring funding and alignment with IAP objectives.

Key milestones: Revitalization of Industrial Areas (ENSIDESA 
COK site); expansion of the Avilés Science and Technology 
Park; development of the Talent Hub; deployment of 
circular economy, resource management, and industrial 
digitalization programs; midterm evaluation of sustainability 
and competitiveness indicators.

Objective: complete strategic works, consolidate investments, 
and prepare the next innovation agenda.

Key milestones: availability of new land for industrial and 
technological use; attraction of investments and companies 
to redeveloped areas; global evaluation of environmental, 
economic, and social indicators; definition of the Avilés 
Innova 2030+ Agenda integrating IAP and JETSKIR results.

1

2

3

Phase 1

Phase 2

Phase 3

Startup and Coordination 
(2025–2026)

Development of Flagship 
Projects (2026–2029)

Consolidation and  
Evaluation (2030 onwards)

AVILÉS
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12.5. Risk 
Assessment

The execution of the Integrated Action Plan (IAP) may be affected by internal 
and external factors that could compromise deadlines, resource availability, or 
achievement of strategic objectives.

To anticipate and minimize these effects, the main potential risks are identified 
below, assessing their probability, impact, and corresponding mitigation measures.

Risk Probability Impact Mitigation Measures

High

Medium

Medium

Medium

Medium

Medium

Medium

Low

Medium

High

High

Medium

Medium

Medium

High

High

Medium

Medium

Early planning, interadministrative coordination, monthly 
monitoring by the Coordination and Evaluation Committee.

Diversified funding strategy; continuous search for 
European, national, and regional calls; early activation of 
own resources.

Reinforcement of teams with staff from Local Action 
Group entities; use of the Green Hub for coordination and 
workload sharing.

Awareness campaigns, participation incentives, 
personalized technical support for companies and citizens.

Flexible planning, adaptation of actions to new regulatory 
frameworks, ongoing dialogue with regional, national, and 
European administrations.

Establish institutional succession protocols, formalize 
commitments in agreements (Avilés Innova Pact), 
strengthen technical involvement to ensure continuity.

Establish contingency margins in budgets; prioritize actions 
with secured funding (urban projects).

Incorporate climate resilience criteria in infrastructure 
design and work planning.

Training, reskilling, and talent attraction programs 
supported by the Green Hub and European projects such 
as JETSKIR.

Delays in urban planning 
or permits

Lack or delay of external 
funding

Insufficient human or 
technical resources

Low business or social 
participation

Changes in political or 
regulatory context

Change in political 
leaders or entity heads

Unexpected cost increases 
(materials, energy, labor)

Environmental or 
climate risks

Talent drain or lack of 
qualified profiles
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12.6. Monitoring & 
Reporting System

The monitoring and evaluation 
of the Integrated Action 
Plan (IAP) will be based on 
clear, periodic, and verifiable 
indicators to measure the 
degree of implementation of 
actions and their environmental, 
economic, and social impact. 
The Coordination and Evaluation 
Committee, with technical support 
from the Green Hub, will oversee 
the overall progress of the Plan, 
consolidate data provided by each 
entity, and prepare annual reports.

The monitoring system will be 
coordinated with the evaluation 
mechanisms of other municipal 
strategic plans, particularly 
the Avilés Innova Pact and the 
indicators set in the Avilés Urban 
Agenda, ensuring coherence, 
data comparability, and the use of 
common monitoring tools.

Reference indicators grouped into three 
main blocks, each with annual targets 
and 2030 objectives 
Environmental  reduction of CO₂ emissions in 
participating companies; area of industrial land 
regenerated or rehabilitated; increase in energy efficiency 
in buildings and industrial processes.

Economic  new companies established in the Science 
and Technology Park and revitalized industrial areas; 
public and private investment attracted for green and 
digital transition projects; jobs created in green and 
digital sectors.

Social  number of participants in awareness and training 
actions; percentage of women in STEM studies or jobs; 
satisfaction level of stakeholders (periodic surveys).

Reporting frequency 
Annual reports  prepared by the Coordination Committee 
and published through Avilés Innova channels to ensure 
transparency.

Midterm review–2028  evaluation of midterm results to 
adjust the final schedule.
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